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STIP AMENDMENT 98S-154 NOTICE

SUMMARY
This amendment programs $1,726,000 as an Advance from Interregional Improvement Program (IIP)
funds for the design (PS&E) component of a grade separation and local streets improvements project
in the City of Glendale in Los Angeles County.

RECOMMENDATION
The City of Glendale and the Department are requesting this amendment.

RESOLUTION
Resolved, that the California Transportation Commission (CTC) revise the 1998 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as follows:

Modifies:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor
Los Angeles 7 9814 196800 LA 2001/02 -- -- --
Project Title: Glendale Grade Separation

Sponsor: City of Glendale
Resp. Agency: City of Glendale
RTPA/CTC: LACMTA

Location: Near Route 134 and San Fernando Road Interchange
Description: Grade Separation of Union Pacific Railroad at San Fernando Road and Flower street including local street

improvements

STIP Programming - IIP                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED 525 525
PS&E 1,726 1,726

R/W SUP
CON SUP

R/W 10,374 10,374
CON 16,375 16,375

TOTAL 525 10,374
12,100

16,375 27,274
29,000

BACKGROUND
This amendment programs $1,726,000 as an Interregional Improvement Program (IIP) Advance for
the design (PS&E) component of a grade separation and local streets improvements project in the
City of Glendale in Los Angeles County.
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Unexpected delays in getting environmental clearance from the Federal Highway Administration
(FHWA) resulted in the lapse of the PS&E funding originally programmed in FY 1999/2000. The City
of Glendale and the Department were focused on getting the environmental clearance and missed the
deadline for applying for an extension.

The lapsed funds reverted to the IIP, decreasing the IIP Advance balance. The Department remains
committed to this important project and is now requesting programming of the PS&E component in FY
2000/2001. Environmental clearance was certified on August 2, 2000 and a concurrent allocation for the
PS&E funds will be requested when this amendment is submitted for action at the November 2000
Commission meeting.
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Location:

Description:

In Glendale, near Route 134 and San Fernando
Road and Flower Street

07-Los Angeles
PPNO. 9814
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Grade separation of Union Pacific Railroad
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